# **Memorandum**

GENALT HAMILTON ASSOCIATES, INC.

625 Forest Edge Drive, Vernon Hills, IL 60061 Tel 847.478.9700 Fax 847.478.9701

www.gha-engineers.com

Date: October 13, 2021

Greg Jackson

Village of Long Grove

From: Chris Ferretti

To:

Gewalt Hamilton Associates, Inc.

CC: Greg Jackson – Village of Long Grove

Sherry Shlagman - Village of Long Grove

Geoff Perry, P.E. – GHA Dave Marquardt – GHA

Re: Robert Parker Coffin Pathway

Construction Update

The following is a brief outline of the construction progress during the past week, issues encountered, and anticipated construction schedule for next week:

## Work completed (Week of October 11th)

No work due to wet conditions

#### Issues encountered:

None

## Anticipated schedule for remainder of week and next week (Week of October 18th)

- Monday Pathway Excavation and Start Stone Installation
- Tuesday Complete Stone Installation
- Wednesday Concrete Installation
- Thursday No work
- Friday Paving

### **Neighborhood Impacts:**

None

Please contact me with any additional questions or comments.