

# Memorandum

Date: October 20, 2021

625 Forest Edge Drive, Vernon Hills, IL 60061

TEL 847.478.9700 ■ FAX 847.478.9701

To: Greg Jackson  
Village of Long Grove

[www.gha-engineers.com](http://www.gha-engineers.com)

From: Chris Ferretti  
Gewalt Hamilton Associates, Inc.

CC: Greg Jackson – Village of Long Grove  
Sherry Shlagman - Village of Long Grove  
Geoff Perry, P.E. – GHA  
Dave Marquardt – GHA

Re: Robert Parker Coffin Pathway  
Construction Update

---

The following is a brief outline of the construction progress during the past week, issues encountered, and anticipated construction schedule for next week:

## Work completed (Week of October 18th)

- Stone installed and fine grading of the path from parking lot to Route 83 has been completed

## Issues encountered:

- None

## Anticipated schedule for remainder of week and next week (Week of October 25th)

- Monday – Paving
- Tuesday – No work
- Wednesday – Concrete Installation
- Thursday – No work
- Friday – No work

## Neighborhood Impacts:

- None

Please contact me with any additional questions or comments.