Memorandum

GENALT HAMILTON ASSOCIATES, INC.

625 Forest Edge Drive, Vernon Hills, IL 60061 Tel 847.478.9700 Fax 847.478.9701

www.gha-engineers.com

Date: October 27, 2021

To: Greg Jackson

Village of Long Grove

From: Chris Ferretti

Gewalt Hamilton Associates. Inc.

CC: Greg Jackson - Village of Long Grove

Sherry Shlagman - Village of Long Grove

Geoff Perry, P.E. – GHA Dave Marquardt – GHA

Re: Robert Parker Coffin Pathway

Construction Update

The following is a brief outline of the construction progress during the past week, issues encountered, and anticipated construction schedule for next week:

Work completed (Week of October 25th)

- Monday No work
- Tuesday No work
- Wednesday No work

Issues encountered:

None

Anticipated schedule for remainder of week and next week (Week of November 1st)

- Thursday & Friday Paving
- Monday No work
- Tuesday Concrete Installation
- Wednesday Concrete Installation
- Thursday No work
- Friday No work

Neighborhood Impacts:

None

Please contact me with any additional questions or comments.