Memorandum

Date: October 6, 2021

- To: Greg Jackson Village of Long Grove
- From: Chris Ferretti Gewalt Hamilton Associates, Inc.
- CC: Greg Jackson Village of Long Grove Sherry Shlagman - Village of Long Grove Geoff Perry, P.E. – GHA Dave Marguardt – GHA

Re: Robert Parker Coffin Pathway Construction Update

The following is a brief outline of the construction progress during the past week, issues encountered, and anticipated construction schedule for next week:

Work completed (Week of October 4th)

- Stump grinding and root pruning
- Partial pathway excavation
- Storm sewer installation

Issues encountered:

• None

Anticipated schedule for remainder of week and next week (Week of October 11th)

- Thursday & Friday No work
- Monday Pathway Excavation
- Tuesday & Wednesday Stone Installation
- Thursday & Friday Concrete installation

Neighborhood Impacts:

• None

Please contact me with any additional questions or comments.

GEA GEWALT HAMILTON ASSOCIATES, INC.

CONSULTING ENGINEERS

625 Forest Edge Drive, Vernon Hills, IL 60061 Tel 847.478.9700 • Fax 847.478.9701

www.gha-engineers.com