

Village of Long Grove

Village Engineer's Update

May 4, 2023

Village Projects / Studies / Assessments

1. Robert Parker Coffin Bridge
 - a. Exhibits and costs being finalized in response to January 31, 2023 Board Meeting discussion
 - b. Timber Deck Replacement options being evaluated
2. 2023 Road Maintenance Program
 - a. Project is proceeding with IDOT review
3. Robert Parker Coffin Road Pathway (IDNR Bike Path Grant)
 - a. IDOT will not allow a brick expansion in their right-of-way. GHA coordinating acceptable materials with IDOT
4. Checker Road Traffic Calming
 - a. Summary of data presented at February 28, 2023 Board Meeting
 - b. Traffic cut-through data, from Buffalo Grove, will not be available until spring
5. Village Hall Expansion
 - a. GHA pursuing detailed costs to relocate Ruth Barn
6. North Krueger Road
 - a. Project is in finalization and close-out stage with IDOT
7. Robert Parker Coffin Covered Bridge – Abutment Replacement & Painting Project
 - a. Village Manager and GHA are working with ESI to resolve change orders so net project cost is not impacted
8. Water Treatment Plant
 - a. System is in stable working condition
9. Arlington Heights Road Reconstruction (LCDOT; Project Manager Julian Rozwadowski)
 - a. Project scheduled for bidding in September; construction start date has not been determined. The anticipated construction duration is 18-months
10. Aptakisic Road Widening (LCDOT; Contact: Matt Emde)
 - a. Utility relocations ongoing. Lake County Grading Construction scheduled to start late June
11. Aptakisic Road Sanitary Sewer Lining (Lake Zurich Project)
 - a. No lane closures or work in Aptakisic Road are proposed. Flaggers to be used to route motorists through construction zone, as needed
 - b. The project has experienced weather delays; updated scheduled anticipated today. No work, including operation of the boilers and compressors will occur over the weekends
 - c. There will be minor ancillary work and clean-up after initial completion. Work will be during the day only.
12. Illinois Route 22 Widening (IDOT Project 60N10)
 - a. Project letting schedule is unknown at this time. 2023-2028 Multi-Year Plan issued by IDOT; Route 22 widening scheduled for 2024-2028
 - b. Pre-final design plans not yet been received
 - c. IDOT and Village to re-engage in Landscaping Enhancement discussions

- d. Land Acquisitions are not complete. IDOT in discussions with Forest Preserve on two parcels and will need to re-negotiate 14 temporary construction easements that expire on June 29, 2023
- e. IDOT is reviewing agreements in response to various Village inquiries. Information will be presented as it's received

13. Route 22 and Route 83 (IDOT Project)

- a. Improvements are included in 2023-2028 Multi-Year Plan, scheduled for 2024-2028
- b. Manager Jackson and GHA met with IDOT on April 17, 2023.
 - i. Phase I Engineering is commencing; completion anticipated this year. Phase II Engineering to commence thereafter. Construction is anticipated in late part of Multi-Year Plan, subject to land acquisition
 - ii. Pathway encroachments and Scenic Corridor impacts being evaluated by IDOT
 - iii. Separate discussion needed for proposed landscaping and screening; not discussed at April 17, 2023 meeting

14. Lake Cook Road Improvements (Buffalo Grove Project)

- a. Formal Phase I (Feasibility Study) Kick-Off Meeting held for November 10, 2022. Phase I is not scheduled to be completed until 2024
- b. Invest in Cook funding received for Phase I Engineering only; future phases are currently unfunded.

15. Towner's Subdivision Drainage

- a. Additional analysis of 12" pipe on southerly side of Osage being evaluated
- b. Discussions with Lake County Stormwater Management Commission ongoing regarding grant opportunities

16. Cobblestone Subdivision Drainage

- a. Long-Term recommendations being completed. Improvements through drainage easement on 6608 Cobblestone Lane will be required

17. Miscellaneous

- a. Archer Parking Lot bioswales flooded. GHA soliciting proposals to clean underground pipes. Analysis of the bioswales is forthcoming, as the initial plans did not include underdrains.
- b. Lake County Stormwater Management Commission documented wetland filling violation at 6754 Indian Creek Road / Poul's Nursery on April 13, 2023. Owner has agreed to remove material from wetland and buffer by June 16, 2023

Permit Projects Updates (This list may not include open permits, issued prior to January 1, 2019)

18. New Perspective, formerly Arboria of Long Grove

- a. Development security has not been released due to landscaping deficiencies
- b. GHA and Village Manager met with Executive Director on March 30, 2022 to review deficiencies

19. Harborage of Long Grove

- a. Urban Forest Management and Tallgrass Restoration both reviewed the site and found significant deficiencies in the landscaping
- b. Harborage is finalizing contracts with vendors to address landscape deficiencies

20. 0 Kimberly Court – New Single-Family House

- a. Project development approach being finalized by applicant

21. 1145 Steeple View Estates – New Single-Family House
 - a. Plans approved March 22, 2022. Construction has commenced. Foundation Spot Survey approved June 7, 2022. Pre-Backfill (storm sewer) passed October 13, 2022. GHA awaiting notification of construction completion
22. 1148 Steeple View Estates – Swimming Pool
 - a. Erosion control inspection passed on August 16, 2021. GHA awaiting notification of construction completion and As-Built Survey
23. 1381 Manassas Lane – Hardscape and Drainage
 - a. Plans Re-Approved January 19, 2023. Pre-Backfill inspection passed April 13, 2023. GHA awaiting notification of construction completion
24. 1754 Tanager Way – New Single-Family House
 - a. Plan approved January 31, 2022. Foundation Spot Survey approved May 11, 2022. GHA awaiting notification of construction completion and as-built survey
 - b. Owner requested minor grading changes, which were not approved. GHA awaiting additional information.
25. 1868 Pheasant Run – Hardscape
 - a. Plans approved March 16, 2023. Erosion control inspection passed March 27, 2023. GHA awaiting notification of construction completion
26. 2412 Cumberland Drive – Drainage Improvements
 - a. Plans approved August 31, 2020. GHA awaiting notification of construction commencement
 - b. Construction completed without inspections. Village requested confirmation from owner
27. 3111 Old McHenry Road – Pool House
 - a. Plans re-approved April 22, 2020. GHA awaiting notification of construction completion and as-built survey
28. 3114 Twin Knolls Drive – Proposed Single-Family House
 - a. Plans approved April 4, 2023. GHA awaiting notification of construction commencement
29. 3125 Old McHenry Road – Driveway Paving
 - a. Plan approved December 20, 2022. GHA awaiting notification of construction completion
30. 3246 Allison Lane – Swimming Pool
 - a. Plans approved August 28, 2019. Construction is complete. Village has requested As-Built Survey
31. 3296 Middlesax Drive – Addition
 - a. Plans approved February 24, 2022. GHA awaiting notification of construction completion
32. 3307 Old McHenry Road – Proposed Single-Family House
 - a. Foundation Spot Survey approved September 22, 2022. GHA awaiting notification of construction completion and As-Built Survey
33. 3317 Country Lane – Pond Improvements
 - a. Plans approved November 22, 2019. As-Built Survey Review #1 completed April 4, 2023. GHA awaiting resubmittal
34. 3328 Country Lane – Drainage Improvements
 - a. Plans approved June 9, 2021. Pre-backfill inspection completed and passed. GHA awaiting notification of construction completion
 - b. Plans for extension of project approved April 1, 2022. Pre-Backfill inspection passed May 25, 2022. GHA awaiting notification of construction completion

35. 3372 Old McHenry Road – Proposed Single Family House
 - a. Erosion control inspection passed on June 9, 2022. Foundation Spot Survey approved September 14, 2022. GHA awaiting notification of construction completion and As-Built Survey
36. 3506 Surrey Lane – Proposed Single-Family House
 - a. Plans approved December 7, 2022. Erosion Control Inspection passed January 24, 2023. GHA awaiting Foundation Spot Survey
37. 3533 Oak Hill Lane – Driveway Hardscape Improvements
 - a. Plans re-approved October 12, 2022. GHA awaiting notification of construction commencement
38. 3805 Turnberry Lane – Swimming Pool
 - a. Plans approved February 9, 2022 and re-approved July 18, 2022 to add additional pavers. Erosion control inspection passed April 11, 2022. GHA awaiting notification of construction completion
39. 3715 Cuba Road – Pond Improvements
 - a. Plans approved January 3, 2022. As-Built Survey Review #2 completed November 30, 2022. GHA awaiting additional information.
40. 3805 Turnberry Court – Pool
 - a. Plans re-approved June 7, 2022. GHA awaiting notification of construction commencement
41. 3819 Nottingham Drive – Addition & Driveway Improvements
 - a. Plans approved February 11, 2021. GHA awaiting notification of project completion
 - b. Stop Work Order issued December 23, 2021. GHA inspected the completed restoration on August 26, 2022; work was completed. Village is getting final approval from Park District
42. 3819 Nottingham Drive – Patio Improvements
 - a. Plans approved August 30, 2022. GHA awaiting notification of construction completion
43. 3992 Orchard Lane – New Single-Family House
 - a. Conditional CO inspection passed October 31, 2022
 - b. As-Built Survey Review #1 completed October 20, 2022. GHA awaiting resubmittal
 - c. [Permit extended to June 9, 2023](#)
44. 3994 Orchard Lane – New Single-Family House
 - a. Conditional Occupancy issued October 6, 2022
 - b. As-Built Survey Review #2 completed January 4, 2023. GHA awaiting resubmittal
 - c. [Permit extended to June 9, 2023](#)
45. 4116 Three Lakes Drive – Drainage
 - a. Plans approved April 21, 2022. Pre-backfill inspection passed July 15, 2022. GHA awaiting notification of construction completion
46. 4270 Sunshine Lane – New Single-Family House
 - a. Foundation Spot Survey approved October 20, 2022. GHA awaiting notification of construction completion
47. 4320 Willowbrook Road – Addition
 - a. Plans approved March 23, 2023. Erosion control inspection passed April 17, 2023. GHA awaiting notification of construction completion and as-built survey

48. 4323 Willowbrook Road – Demolition
 - a. Plans re-approved April 4, 2023. Erosion control inspection passed April 17, 2023. GHA awaiting notification of construction completion
49. 4529 N. Krueger Road – Driveway Expansion
 - a. Plan review #1 completed July 28, 2022. GHA awaiting resubmittal
50. 4553 Eleanor Drive – Single-Family House
 - a. Conditional Certificate of Occupancy inspection passed December 1, 2022. Final inspection to be in Spring 2023
 - b. Plan modifications approved January 5, 2023
51. 4700 Royal Melbourne Court - Royal Melbourne Lodge & Sport Courts
 - a. Revised plans received April 27, 2023 and are under review
52. 4714 Wellington Drive – Single-Family House
 - a. Plans approved October 14, 2022. Foundation Spot Survey approved May 1, 2023
53. 4813 Kathleen Court – Driveway Expansion
 - a. Plans approved April 27, 2023. GHA awaiting notification of construction completion and As-Built Survey
54. 4913 Sage Lane – Swimming Pool
 - a. Plans approved January 14, 2021. Hardscape approved July 1, 2021. Construction is ongoing. GHA awaiting as-built survey
55. 5123 Arlington Heights Road – Building Addition
 - a. Plans approved November 7, 2019. SESC inspection completed and approved September 15, 2021
56. 5206 Illinois Route 83 / Oman Property – Demolition
 - a. Revised plan approved November 23, 2022. GHA awaiting notification of construction completion
57. 5271 Pineham Court – Driveway & Drainage Improvements
 - a. Plans approved March 16, 2023. GHA awaiting notification of construction commencement
58. 5220 Briarcrest Lane – Pond Improvements
 - a. As-built Survey Review #1 complete November 16, 2021. Minor modifications needed. Permit extended and expires June 1, 2023
59. 5564 Old Field – Driveway and Hardscape
 - a. Plans approved December 1, 2022. Pre-backfill inspection passed April 20, 2023. GHA awaiting notification of construction completion
60. 5810 Teal Lane – Hardscape and Drainage
 - a. Plans approved October 4, 2022. Pre-backfill inspection passed November 14, 2022. GHA awaiting notification of construction completion
61. 5833 Teal Lane – Driveway Expansion
 - a. Plans received April 25, 2023 and are under review
62. 5862 Rock Dove Court – Swimming Pool
 - a. Plans approved May 2, 2022. SESC inspection completed and passed July 28, 2022. GHA awaiting notification of project completion

63. 6306 Valley View Circle – Drainage
 - a. Plans approved June 7, 2022. GHA awaiting notification of construction commencement
64. 6415 Blue Stem Court – Pool
 - a. Plans approved April 1, 2022. Erosion control inspection passed August 11, 2022. GHA awaiting notification of construction completion
65. 6448 Ridge Place – Swimming Pool
 - a. Plans approved August 9, 2022. GHA awaiting notification of construction commencement
66. 6531 Saddle Ridge Lane – Swimming Pool
 - a. Construction is complete. Village has requested as-built survey from owner
67. 6517 Saddle Ridge Lane – Addition
 - a. Plans approved April 21, 2021. GHA awaiting notification of construction completion
68. 6714 Indian Lane – Driveway Improvements
 - a. Project is complete. GHA awaiting as-built survey
69. 6697 Gilmer Road – Addition
 - a. Plans approved August 21, 2021; hardscape plans approved December 20, 2022; driveway improvement plans approved October 31, 2022. Erosion control inspection passed April 13, 2023. GHA awaiting notification of construction completion and as-built survey
70. 6881 September Boulevard – Grading Improvements
 - a. Plans approved March 24, 2022. GHA awaiting notification of construction commencement
71. 7031 Willow Springs Road – Addition
 - a. As-Built Survey approved April 27, 2023. GHA recommends final acceptance and permit close-out
72. 7213 Daybreak Lane – New Single-Family House
 - a. Plans approved January 23, 2023. GHA awaiting notification of construction commencement
73. 7234 Roxbury Court – New Single-Family House
 - a. Revised Plans received April 25, 2023 and are under review
74. 7237 Greywall Court – New Single-Family House
 - a. Plans approved October 7, 2022. Erosion control inspection passed October 21, 2022. Foundation Spot Survey approved January 5, 2023. GHA awaiting notification of construction completion
75. 7245 Greywall Court – Hardscape
 - a. Plans approved July 13, 2022. GHA awaiting notification of construction completion
76. 7251 Litchfield Court – Patio (After-the-Fact)
 - a. Work was completed within recorded Deck & Patio setback easement. Improvements need to be removed