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Village Hall Addition & Renovation

Design Update to Village Board

Complete Drawings & Specifications

      Final Cost Estimate

      Final Page Turn w/ Village Staff

Board Approval to Issue For Bid

Issued for Bid / Bidding Phase

      Pre-Bid Meeting

Bid Opening

Board Approval of Contracts for Construction

Permitting

Construction

Move-In / Occupancy

Audio-Visual Systems Design

Authorization of Proposal

Complete Drawings & Specifications

Issued for Bid / Bidding Phase

Bid Opening

Board Approval of Contracts for Construction

Construction

Septic System Design

Complete Drawings & Specifications

Permitting

Construction

Ruth Barn Relocation - Option 1

Coordination w/ Dry Utilities

Dry Utility Relocation Work

New Foundation Installation

Move Barn

Ruth Barn Relocation - Option 2

New Foundation Installation

Disassemble, Move & Reassemble Barn

Ruth Barn Relocation - Option 3

Permitting

New Foundation Installation

Move Barn

Site Restoration
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Village of Long Grove

Village Hall Addition and Remodel

October 17, 2023


