VILLAGE HALL EXPANSION **3110 OLD MCHENRY ROAD** Village of Long Grove, IL

GHA Project #: 5000.057

Date: 10/19/23 Prepared by: Geoff L Perry, PE Checked by: Geoff L Perry, PE

ENGINEER'S OPINION OF PROBABLE COST

CONSULTING ENGINEERS

625 Forest Edge Drive, Vernon Hills, IL 60061 Tel 847.478.9700 **F**Ax 847.478.9701

www.gha-engineers.com

Preliminary Sitework EOPC

ITEM NO	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	VALUE
1	Earthwork	LS	\$20,000.00	1.00	\$20,000.00
2	Clearing and Grubbing	LS	\$1,000.00	1.00	\$1,000.00
3	Pavement Repair (Allowance)	LS	\$20,000.00	1.00	\$20,000.00
4	Erosion Controls	LS	\$2,500.00	1.00	\$2,500.00
5	Site Restoration	AC	\$10,000.00	0.30	\$3,000.00
6	Site Landscaping	LS	\$5,000.00	1.00	\$5,000.00
7	Septic System Relocation	LS	\$25,000.00	1.00	\$25,000.00
8	Creek Crossing (Timber Mats)	LS	\$10,000.00	1.00	\$10,000.00
9	Water Service	LS	\$5,000.00	1.00	\$5,000.00
10	Ruth Barn Relocation	LS	\$100,000.00	1.00	\$100,000.00
11	Mobilization	LS	\$5,000.00	1.00	\$5,000.00
Detailed Description: This EOPC is based on preliminary addition plan prepared by Wold Architects				TOTAL:	\$196,500.00

"Since Gewalt-Hamilton Associates Inc. Has No Control Over the Cost of Labor, Materials, or Equipment, or Over the

Contractor's Methods of Determining Prices, or Over Competitive Bidding of Market Conditions, Opinions of Probable Costs, as Provided for Herein, Are to be Made on the Basis of Experience and Qualifications and Represent the Best Judgement as a Design Professional Familiar with the Construction Industry. Gewalt-Hamilton Associates, Inc., Cannot and Does Not Guarantee That Proposals, Bids, or The Construction Costs Will Not Vary From Opinions of Probable Cost Prepared for the Owner.

Ruth Barn Relocation: Costs are for transporting barn to Historical Society property at 338 Old McHenry Road. Costs could be reduced if barn is moved to vacant area north of creek on Village Hall property. See Memorandum dated September 26, 2023.